

(Capability Enhancement Program CY 2012)

Schedule for Each Procurement Activity

Code (PAP)	Procurement Project	Qty of item	End-user Unit	Mode of Proc't	Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Sub/Open of Bids	Post Qual/sub'it'ment	Notice of Award	Contract Signing	Notice to Proceed	Delivery	Acceptance/Turnover	Source of Funds	Estimated ABC (Pesos)
NOMENCLATURE																
MOBILITY																
R-2012-01-E	Personnel Carrier	32	PS/MF/NSUs	PE	Oct 16-12	Oct 20-12	Oct 29-12	Nov 12-12	Nov 19-12	Nov 26-12	Dec 7-12	Dec 10-12	Mar 10-13	Apr 10-13	GOP	55,816,200.00
R-2012-02-B	Motorcycle 600cc	19	PS/MF/NSUs	PS	Oct 16-12	Oct 20-12	Oct 29-12	Nov 12-12	Nov 19-12	Nov 26-12	Dec 7-12	Dec 10-12	Mar 10-13	Apr 10-13	GOP	11,137,154.00
Sub-Total																76,956,354.00
FIREPOWER																
R-2012-03-B	Sub-Machine Gun 9mm	30	MF/NSUs	PS	Sep 20-12	Sep 29-12	Oct 8-12	Oct 22-12	Oct 29-12	Nov 12-12	Nov 22-12	Nov 26-12	Feb 26-13	Mar 26-13	GOP	7,056,300.00
Sub-Total																7,056,300.00
INVESTIGATIVE EQUIPMENT																
R-2012-04-B	Facial Composite System	1 Lot	CLG	PS	Sep 20-12	Oct 2-12	Oct 11-12	Oct 24-12	Nov 5-12	Nov 13-12	Nov 23-12	Nov 26-12	Feb 26-13	Mar 26-13	GOP	10,656,846.00
Sub-Total																10,656,846.00
ISO/ANTI-TERRORISM EQUIPMENT																
R-2012-05-B	Ballistic Helmet Level IIIA	895	MF/NSUs	PS	Oct 16-12	Oct 20-12	Oct 29-12	Nov 12-12	Nov 19-12	Nov 26-12	Dec 7-12	Dec 10-12	Mar 10-13	Apr 10-13	GOP	18,709,973.00
R-2012-06-B	Tactical Vest Level IIIA with 2 Upgrade Plates Level IV	894	MF/NSUs	PS	Oct 16-12	Oct 20-12	Oct 29-12	Nov 12-12	Nov 19-12	Nov 26-12	Dec 7-12	Dec 10-12	Mar 10-13	Apr 10-13	GOP	55,816,890.00
R-2012-07-B	Waistcoat Vest Level IIIA with 2 Plates Upgrade Level IV	712	MF/NSUs	PS	Oct 16-12	Oct 20-12	Oct 29-12	Nov 12-12	Nov 19-12	Nov 26-12	Dec 7-12	Dec 10-12	Mar 10-13	Apr 10-13	GOP	38,476,480.00
Sub-Total																112,003,343.00

(Capability Enhancement Program CY 2012)

Schedule for Each Procurement Activity

COMMUNICATIONS EQUIPMENT

R-2012-08-B	VHF Communications System - VHF Handheld - VHF Base - VHF Repeater System	1 Lot	MF/NSUs	PE	Oct 16-12	Oct 20-12	Oct 29-12	Nov 12-12	Nov 19-12	Nov 26-12	Dec 7-12	Dec 10-12	Mar 10-13	Apr 10-13	GOP	314,451,815.00
Sub-Total															314,451,815.00	

Prepared by:

[Signature]
ATTY. EDWIN O. ROQUE, CEO VI
 Police Sector Superintendent
 Head, NHQ-BAC Secretariat

Recommended for Approval by:

[Signature]
ARNULFO R. PEREZ, DPA, PESE
 Police Director
 Directorate for Logistics

APPROVED:

[Signature]
NICANOR A. BARTOLOME, CSEE
 Police Director General
 Chief, PNP

LEGEND:

GOP - Government of the Philippines
 MF - Manuever Forces (SAF, RPSB)

PB - Public Bidding
 NSU - National Support Unit

PS - Police Station (Including Rhq, P/C hq)

(Capability Enhancement Program CY 2012)

Schedule for Each Procurement Activity

Code (PAP)	Procurement Project NOMENCLATURE	Qty of Item	End-user Unit	Mode of Proc'l	Pre-bid Conference	Ads/Post of IAFB	Pre-bid Conf	Sub/Opn of Bids	Post Qual/sub'n r'tment	Notice of Award	Contract Signing	Notice to Proceed	Delivery	Acceptance/Turnover	Source of Funds	Estimated Ad (Pesos)
MOBILITY																
R-2012-01-A	Personnel Carrier	02	NSM/NSUs	PE	Sep 13-12	Sep 19-12	Sep 27-12	Oct 11-12	Oct 18-12	Oct 25-12	Oct 29-12	Nov 07-12	Feb 07-13	Feb 26-13	GOP	85,115,000
FIREPOWER																
R-2012-02-A	Sub-Machine Gun (Cal 9mm-PDW)	30	MF/NSUs	PE	Sep 13-12	Sep 19-12	Sep 27-12	Oct 11-12	Oct 18-12	Oct 25-12	Oct 31-12	Nov 07-12	Feb 07-13	Feb 26-13	GOP	2,000,000
INVESTIGATIVE EQUIPMENT																
R-2012-03-A	Firearms Identification System (FIS)	1 Lot	CLG	PB	Aug 16-12	Aug 30-12	Sep 11-12	Sep 25-12	Oct 02-12	Oct 09-12	Oct 15-12	Oct 23-12	Jan 23-13	Jan 31-13	GOP	107,000,000
R-2012-04-A	Computerized Desktop Polygraph Machine	6	CLG	PB	Aug 16-12	Aug 30-12	Sep 11-12	Sep 25-12	Oct 02-12	Oct 09-12	Oct 16-12	Oct 23-12	Jan 23-13	Jan 31-13	GOP	12,117,000
R-2012-05-A	Genetic DNA Analyzer	1 Lot	CLG	PB	Aug 16-12	Aug 30-12	Sep 11-12	Sep 25-12	Oct 02-12	Oct 09-12	Oct 16-12	Oct 23-12	Jan 23-13	Jan 31-13	GOP	40,000,000

Prepared by:

ATTY. EDWIN C. ROQUE, CEO VI
Police Senior Superintendent
Head, NHQ/BAC Secretariat

Recommended for Approval by:

ARNULFO R. PEREZ, DPA, PESE
Police Director
Vice Chairman, NHQ-BAC

APPROVED:

NICANOR A. BARTOLOME, CSEE
Police Director General
Chief, PNP

LEGEND:

GOP - Government of the Philippines

MF - Manuever Forces (SAF, RPSB)

PB - Public Bidding

NSU - National Support Unit

PS - Police Station (Including Rhq, P/C hq)

Supplemental PNP Annual Procurement Program 2012

(PNP Infrastructure Project for CY 2012)


Schedule for Each Procurement Activity

Code (FAP)	Procurement Project NOMENCLATURE	Qty of Item	Expenser Unit	Mode of Proc	Pre-Proc Conference	Ads/Post of ITB/Ita	Pre-bid Conf	Sub/Open of Bids	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery	Acceptance/Turnover	Source of Funds	Estimated A50 (Pesos)	Description
INFRASTRUCTURE PROJECTS																	
2012-04	Constn of 3-Unit Classrooms	1	SAF	PB	Sep 25-12	Sep 28-12	Oct 5-12	Oct 17-12	Oct 24-12	Nov 02-12	Nov 12-12	Nov 27-12	Feb 27-13	Feb 28-13	PNPTR	2,576,000.00	3-Unit Classrooms
2012-05	Upgrading of Water System	1	SAF	PB	Sep 25-12	Sep 28-12	Oct 5-12	Oct 17-12	Oct 24-12	Nov 02-12	Nov 12-12	Nov 27-12	Feb 27-13	Feb 28-13	PNPTR	1,300,000.00	Water System
2012-06	Constn of Mess/Multi-Purpose Hall	1	SAF	PB	Sep 25-12	Sep 28-12	Oct 5-12	Oct 17-12	Oct 24-12	Nov 02-12	Nov 12-12	Nov 27-12	Feb 27-13	Feb 28-13	PNPTR	3,876,000.00	Mess/Multi-Purpose Hall


Prepared by:

Recommended for Approval by:

APPROVED:


EDWIN C. ROQUE, CEO VI
Senior Superintendent
NMO-BAC Secretariat


ARNULFO R. PEREZ, DPA, PESE
Police Director
Directorate for Logistics


NICANOR A. BARTOLOME, CSEE
Police Director General
Chief, PNP

Supplemental PNP Annual Procurement Program for FY 2012
 (PNP Infrastructure Program for CY 2012)

Schedule for Each Procurement Activity

Code (PAP)	Procurement Project NOMENCLATURE	Qty of Item	End-user Unit	Mode of Proc't	Pre-Proc Conference	Ads/Post of IAFEB	Pre-bid Conf	Sub/Open of Bids	Post Qual/sub'n r'tment	Notice of Award	Contract Signing	Notice to Proceed	Delivery	Acceptance/Turnover	Source of Funds	Estimated A: (Pesos)
INFRASTRUCTURE PROJECTS																
S-2012-01A	PNCO Quarters Project	1	PNF Units	PE	Sep 26-12	Oct 22-12	Oct 30-12	Nov 13-12	Nov 20-12	Nov 27-12	Dec 4-12	Dec 11-12	Apr 12-13	May 12-13	GOP	23,157,355.0

Prepared by:

[Signature]
ATTY. EDWIN C. ROQUE, CEO VI
 Police Senior Superintendent
 Head, NHQ-BAC Secretariat

Recommended for Approval by:

[Signature]
ARNULFO R. PEREZ, DPA, PESE
 Police Director
 Directorate for Logistics

APPROVED:

[Signature]
NICANOR A. BARTOLOME, CSEE
 Police Director General
 Chief, PNP

Supplemental PNP Annual Procurement Plan for FY 2012
(PNP Infrastructure Program)

Schedule for Each Procurement Activity

Code (PAP)	Procurement Project	Qty of item	End-user Unit	Mode of Proc't	Pre-Proc Conference	Aids/Post of IAEB	Pre-bid Conf	Sub/Open of Bids	Post Qual/sub'n	Notice of Award	Contract Signing	Notice to Proceed	Delivery	Acceptance of Turnover	Source of Funds	Estimated ABC	Des.
	NOMENCLATURE																
	INFRASTRUCTURE PROJECT	QTY															
2012-01	PNCO Quartering project	1	PNP units	PB	Jun 2-12	Jun 9-12	Jun 16-12	Jun 23-12	July 5-12	Jul 12-12	Jul 19-12	Jul 26-12	Oct 2-12	Oct 31-12	GOP	P38,000,000.00	PNCO Qu project @ P38,000,000.00
															TOTAL	P38,000,000.00	

Prepared by:

[Signature]
EDWIN C ROQUE, CEO VI
Police Senior Superintendent
Head, BAC Secretariat

Recommended for Approval by:

[Signature]
ARNULFO R PEREZ, DPA, PESE
Police Director
Directorate for Logistics

APPROVED:

[Signature]
NICANOR A BARTOLOME, CSEE
Police Director General
Chief, PNP

Supplemental PNP Annual Procurement Program 2012

(PNP Infrastructure Project for OY 2012)

Schedule for Each Procurement Activity

Code (P.A.F)	Procurement Project	Qty of Item	End-user Unit	Mode of Proc'.	Pre-Proc Conference	Ads/Post of T/B/TeI	Pre-bid Conf	Sub/Objen of Bids	Post Qual/subj riment	Notice of Award	Contract Signing	Notice to Proceed	Delivery	Acceptance/ Turnover	Source of Funds	Estimated A50 (Pesos)	Description of Project
	NOMENCLATURE																
INFRASTRUCTURE PROJECTS																	
S-2012-01	Contsn of Gingoog Police station	1	PRO-10	PB	Sep 24-12	Sep 26-12	Oct 4-12	Oct 18-12	Oct 25-12	Nov 5-12	Nov 12-12	Nov 15-12	Feb 15-13	Feb 20-13	PNPTR	8,300,000.00	Police Station
S-2012-02	Contsn of Isabel CPS, Basilan	1	PRO-9	PB	Sep 24-12	Sep 26-12	Oct 4-12	Oct 18-12	Oct 25-12	Nov 5-12	Nov 12-12	Nov 15-12	Feb 15-13	Feb 20-13	PNPTR	13,500,000.00	Police Station
S-2012-03	Contsn of Jolo MPS, Sulu	1	PRO-ARMW	PB	Sep 24-12	Sep 26-12	Oct 4-12	Oct 18-12	Oct 25-12	Nov 5-12	Nov 12-12	Nov 15-12	Feb 15-13	Feb 20-13	PNPTR	10,000,000.00	Police Station
															TOTAL >>>	31,800,000.00	

Prepared by:

Recommended for Approval by:

APPROVED:

ATTY. EDWIN O. ROQUE, CEO VI
Police Sector Superintendent
Head, NHQ-BAC Secretariat

ARNULFO R. PEREZ, DPA, PESE
Police Director
Directorate for Logistics

NICANOR A. BARTOLOME, CSEE
Police Director General
Chief, PNP

Supplemental PNP Annual Procurement Program 2012

(PNP Infrastructure Project for CY 2012)

Schedule for Each Procurement Activity

Code (PAP)	Procurement Project	Qty of Item	Ent-user Unit	Mode of Proc't	Pre-Proc Conference	Ads/Post of ITB/Re:	Pre-bid Conf	Sub/Open of Bids	Post Qual/sub'n r'tment	Notice of Award	Contract Signing	Notice to Proceed	Delivery	Acceptance/ Turnover	Source of Funds	Estimated ABC (Pesos)	Dewar
	NOMENCLATURE																
INFRASTRUCTURE PROJECTS																	
5-2012-01	Cont'n of Pateroc Police station	1	NCRPO	PE	Aug 30-12	Sep 06-12	Sep 13-12	Sep 25-12	Oct 02-12	Oct 10-12	Oct 17-12	Oct 25-12	Jan 25-13	Jan 30-13	PNPTR	8,000,000.00	PE,00
TOTAL >>>																8,000,000.00	

Prepared by:

Recommended for Approval by:

APPROVED:


ATTY. EDWIN C. ROQUE, CEO VI
 Police Senior Superintendent
 Head, NHQ-SAC Secretariat


ARNULFO R. PEREZ, DPA, PESE
 Police Director
 Directorate for Logistics


NICANOR A. BARTOLOME, CSEE
 Police Director General
 Chief, PNP

Revised Annual Procurement Program 2012

(Capability Enhancement Program CY 2012)

Schedule for Each Procurement Activity

Code (PAP)	Procurement Project NOMENCLATURE	Qty of item	End-user Unit	Mode of Proc't	Pre-Proc Conference	Ads/Post of I/AB	Pre-bid Conf	Sub/Open of Bids	Post Qual/sub'n t'ment	Notice of Award	Contract Signing	Notice to Proceed	Delivery	Acceptance/ Turnover	Source of Funds	Estimated ABC (Pesos)	Descrip Pr
MOBILITY																	
R-2012-01	Personnel Carrier (4x4)	32	PS/MF/NSUs	PB	Jul 24-12	Jul 31-12	Aug 7-12	Aug 19-12	Aug 26-12	Sep 3-12	Sep 10-12	Sep 21-12	Oct 12-12	Oct 26-12	GOP	65,819,200.00	Personnel Carrier (4x4)
COMMUNICATIONS EQUIPMENT																	
R-2012-02	Digital Communication System	1 Lot	CES	PB	Jul 24-12	Jul 31-12	Aug 7-12	Aug 19-12	Aug 26-12	Sep 3-12	Sep 10-12	Sep 21-12	Oct 12-12	Oct 26-12	GOP	139,166,015.00	Digital Communication System
R-2012-03	VHF Communication System	1 Lot	CES	PB	Jul 24-12	Jul 31-12	Aug 7-12	Aug 19-12	Aug 26-12	Sep 3-12	Sep 10-12	Sep 21-12	Oct 12-12	Oct 26-12	GOP	314,450,200.00	VHF Communication System
ISO/ANTI-TERRORISM EQUIPMENT																	
R-2012-04	Tactical Vest Level III-A w/ Upgrade Plate Level IV	1,182	NSUs/MFs	PB	Jul 24-12	Jul 31-12	Aug 7-12	Aug 19-12	Aug 26-12	Sep 3-12	Sep 10-12	Sep 21-12	Oct 12-12	Oct 26-12	GOP	50,926,470.00	Tactical Vest Level III-A w/ Upgrade Plate Level IV
R-2012-05	Waistcoat Vest level III-A w/ Upgrade Plate Level IV	1,000	PS/NSUs	PB	Jul 24-12	Jul 31-12	Aug 7-12	Aug 19-12	Aug 26-12	Sep 3-12	Sep 10-12	Sep 21-12	Oct 12-12	Oct 26-12	GOP	42,885,000.00	Waistcoat Vest level III-A w/ Upgrade Plate Level IV
INVESTIGATIVE EQUIPMENT																	
R-2012-06	Computerized Polygraph Machine	6	NSUs	PB	Jul 24-12	Jul 31-12	Aug 7-12	Aug 19-12	Aug 26-12	Sep 3-12	Sep 10-12	Sep 21-12	Oct 12-12	Oct 26-12	GOP	12,117,325.00	Computerized Polygraph Machine
R-2012-07	DNA Mitochondrial System	1 Lot	CLG	PB	Jul 24-12	Jul 31-12	Aug 7-12	Aug 19-12	Aug 26-12	Sep 3-12	Sep 10-12	Sep 21-12	Oct 12-12	Oct 26-12	GOP	40,000,000.00	DNA Mitochondrial System
R-2012-08	Facial Composite System	1 Lot	CLG	PB	Jul 24-12	Jul 31-12	Aug 7-12	Aug 19-12	Aug 26-12	Sep 3-12	Sep 10-12	Sep 21-12	Oct 12-12	Oct 26-12	GOP	10,704,254.00	Facial Composite System

Revised Annual Procurement Program 2012

(Capability Enhancement Program CY 2012)


Schedule for Each Procurement Activity


Code (EAP)	Procurement Project	Qty of Item	End-user Unit	Mode of Proc't	Pre-Proc Conference	Ads/Post of I/AEB	Pre-bid Conf	Sub/Open of Bids	Post Qual/sub'n r'tment	Notice of Award	Contract Signing	Notice to Proceed	Delivery	Acceptance/Turnover	Source of Funds	Estimated ABC (Pesos)	Descripti Pro
	NOMENCLATURE																
10000006	Fingerprint Kit	50	CLG	PB	Jul 24-12	Jul 31-12	Aug 7-12	Aug 19-12	Aug 26-12	Sep 3-12	Sep 10-12	Sep 21-12	Oct 12-12	Oct 26-12	GOP	2,250,000.00	Fingerp @P45,000.
10000010	Scanning Electron Microscope	1	CLG	PB	Jul 24-12	Jul 31-12	Aug 7-12	Aug 19-12	Aug 26-12	Sep 3-12	Sep 10-12	Sep 21-12	Oct 12-12	Oct 26-12	GOP	9,045,748.00	Scanning Mi P9,045,74


Prepared by:

Recommended for Approval by:

APPROVED:


ATTY. EDWIX C ROQUE, CEO VI
 Police Senior Superintendent
 Head, NHQ-BAC Secretariat


ARNULFO R PEREZ, DPA, PESE
 Police Director
 Directorate for Logistics


NICANOR A BARTOLOME, CSEE
 Police Director General
 Chief, PNP

LEGEND:

GOP - Government of the Philippines

PB

- Public Bidding

PS

- Police Station (including Rhq, P/C hq)

CLG - Crime Lab Group

MF

- Maneuver Forces (SAF, RPSB)


NSU

- National Support Unit


Supplemental PNP Annual Procurement Program 2012
(PNP Infrastructure Project for CY 2012)

Schedule for Each Procurement Activity																	
Code (PAP)	Procurement Project	Qty of item	End-user Unit	Mode of Proc't	Pre-Proc Conference	Ads/Post of ITB/Rej	Pre-bid Conf	Sub/Open of Bids	Post Qual/sub'n riment	Notice of Award	Contract Signing	Notice to Proceed	Delivery	Acceptance/ Turnover	Source of Funds	Estimated ABC (Pesos)	Des
	NOMENCLATURE																
INFRASTRUCTURE PROJECTS																	
R-2012-03	Contn of Regional Multi-Purpose Covered Court	1	PRO-10	PB	Jul 24-12	Jul 28-12	Aug 04-12	Aug 16-12	Aug 23-12	Aug 30-12	Sep 05-12	Sep 16-12	Dec 17-12	Dec 31-12	PNPTR	5,932,000.00	
															TOTAL >>>	5,932,000.00	


Prepared by:


ATTY. EDWIN C ROQUE, CEO VI
 Police Senior Superintendent
 Head, NHQ-BAC Secretariat

Recommended for Approval by:


ARNULFO R PEREZ, DPA, PESE
 Police Director
 Directorate for Logistics

APPROVED:


NICANORA BARTOLOME, CSEE
 Police Director General
 Chief, PNP

Revised Supplemental PNP Annual Procurement Program 2012

(ARMM Transition Investment Support Program for OY 2012)

Schedule for Each Procurement Activity																	
Code (PLP)	Procurement Project	Qty of item	End-user Unit	Mode of Proc't	Pre-Proc Conference	Ads/Post of ITR/Re!	Pre-bid Conf	Sub/Open of Bids	Post Qual/sub'n r'tment	Notice of Award	Contract Signing	Notice to Proceed	Delivery	Acceptance/Turnover	Source of Funds	Estimated ABC (Pesos)	Description
	NOMENCLATURE																
INFRASTRUCTURE PROJECTS																	
11-2012-01	Constn of Municipal Police Stations	24	PRO-ARMM	PS	Jul 10-12	Jul 14-12	Jul 24-12	Aug 14-12	Aug 21-12	Aug 28-12	Sep 4-12	Sep 11-12	Dec 11-12	Jan 11-13	GOP	111,304,800.00	14,637,000.00
															TOTAL >>>	111,304,800.00	

Prepared by:

Recommended for Approval by:

APPROVED:

[Signature]
ATTY. EDWIN C. ROQUE, CEO VI
 Police Senior Superintendent
 NHC, NHC Secretariat

[Signature]
ARNULFO R. PEREZ, DPA, PESE
 Police Director
 Directorate for Logistics

[Signature]
NICANOR A. BARTOLOME, CSEE
 Police Director General
 Chief, PNP

Revised Supplemental PNP Annual Procurement Program 2012
 (ARM Transition Investment Support Program for CY 2012)

Schedule for Each Procurement Activity

Code (PAP)	Procurement Project	Qty of item	End-user Unit	Mode of Proc't	Pre-Proc Conference	Ads/Post of ITB/Ref	Pre-bid Conf	Sub/Open of Bids	Post Qual/sub's'ion	Notice of Award	Contract Signing	Notice to Proceed	Delivery	Acceptance/ Turnover	Source of Funds	Estimated ABC (Pesos)	Description of the Project
	NOMENCLATURE																
MOBILITY																	
R-2012-02	Patrol Jeep	23	PRO-ARMV	PS	Jul 10-12	Jul 14-12	Jul 24-12	Aug 14-12	Aug 21-12	Aug 28-12	Sep 4-12	Sep 11-12	Dec 11-12	Jan 11-13	GOP	22,367,500.00	Patrol Jeep @ P 972,500.00 each
															TOTAL >>>	22,367,500.00	

Prepared by:

Recommended for Approval by:

APPROVED:

ATTY. EDWIN C. ROQUE, CEO VI
 Police Senior Superintendent
 Head, NHQ-BAC Secretariat

ARNULFO R. PEREZ, DPA, PESE
 Police Director
 Directorate for Logistics

NICANOR A. BARTOLOME, CSEE
 Police Director General
 Chief, PNP

Supplemental PNP Annual Procurement Plan for FY 2012
(ARMM Transition Investment Program for CY 2012)


Schedule for Each Procurement Activity


Code (FAP)	Procurement Project	Qty of item	End-user Unit	Mode of Proc't	Pre-Proc Conference	Ads/Post of IAEB	Pre-Bid Conf	Sub/Open of Bids	Post Qual/submittment	Notice of Award	Contract Signing	Notice to Proceed	Delivery	Acceptance/Turnover	Source of Funds	Estimated ABC	Description of Proc't
	NOMENCLATURE																
	MOBILITY	QTY															
2012-01	Patrol Jeep	23	PS	PB	Jun 2-12	Jun 9-12	Jun 16-12	Jun 26-12	July 5-12	Jul 12-12	Jul 19-12	Jul 26-12	Oct 26-12	Oct 31-12	GOP	P23,000,000.00	Patrol Jeep P23,000,000.00
															TOTAL	P23,000,000.00	
	INFRASTRUCTURE PROJECTS																
2012-02	Police Stations	22	PS	PB	Jun 2-12	Jun 9-12	Jun 16-12	Jun 28-12	July 5-12	Jul 12-12	Jul 19-12	Jul 26-12	Oct 26-12	Oct 31-12	GOP	P113,366,000.00	Police Stations P113,366,000.00
															TOTAL	P113,366,000.00	
															GRAND TOTAL	P136,366,000.00	


Prepared by:

Recommended for Approval by:

APPROVED:


EDWIN CROQUE, CEO VI
Police Senior Superintendent
Head, BAC Secretariat


ARNULFO R. PEREZ, DPA, PESE
Police Director
Directorate for Logistics


NICAMOR A. BARTOLOME, CSEE
Police Director General
Chief, PNP