

CAPABILITY ENHANCEMENT PROGRAM 2018

September 26, 2019

PARTICULARS	NAPOLCOM RESOLUTION	QTY	UNIT PRICE	ABC	BID PRICE		BALANCE	WINNING BIDDER	END-USER	PROCURING UNIT	REMARKS	
					QTY	UNIT PRICE						ABC
TRANSPORTATION EQUIPMENT				655,294,940.00		648,912,540.00	6,382,400.00					
MOBILITY				655,294,940.00		648,912,540.00	6,382,400.00					
Brand New Mini-Bus (Toyota Coaster)	2014-408	20	3,451,600.00	69,032,000.00	20	3,451,600.00	69,032,000.00	0.00	Toyota Otis	PROs & NSUs	NHQ BAC	CS: April 13, 2018, NTP: April 19, 2018; Nov 5, 2018; issued
Patrol Jeep (Single Cab 4x2) (Hilux)	2014-166	70	1,104,850.00	77,339,500.00	70	1,104,850.00	77,339,500.00	0.00	Toyota Otis	PROs & NSUs	NHQ BAC	CS/NTP: Mar 5, 2018; Delivered on Jul 3, 2018; issued
Brand New Van (Hi-Ace)	2014-409	41	1,488,800.00	61,040,800.00	41	1,488,800.00	61,040,800.00	0.00	Toyota Otis	PROs & NSUs	NHQ BAC	Delivered on June 6, 2018; issued
Light Transport Vehicle (Marked) (Innova)	2015-023	59	1,243,560.00	73,370,040.00	59	1,243,560.00	73,370,040.00	0.00	Toyota Otis	PROs & NSUs	NHQ BAC	Delivered on June 6, 2018; issued
Light Transport Vehicle (Unmarked) (Innova)	2015-023	62	1,220,100.00	75,646,200.00	62	1,220,100.00	75,646,200.00	0.00	Toyota Otis	PROs & NSUs	NHQ BAC	Delivered on June 6, 2018; issued
Motorcycle 645cc (Kawasaki Versys)	2015-022	310	475,000.00	147,250,000.00	310	474,900.00	147,219,000.00	31,000.00	K Servico	HPG & PSPG	NHQ BAC	CS/NTP: Feb 28, 2018; delivered on June 22, 2018; issued
Ambulance (Hi-Ace)	2016-197	24	2,707,100.00	64,970,400.00	24	2,560,000.00	61,440,000.00	3,530,400.00	Toyota Otis	Regional HS	NHQ BAC	CS/NTP: Mar 5, 2018; delivered on July 3, 2018; issued
High Speed Tactical Watercraft (DJI)	2017-279	7	12,000,000.00	84,000,000.00	7	11,597,000.00	81,179,000.00	2,821,000.00	JV Als Marine Center Corp. & FB Desihn SRL	MG	NHQ BAC	CS/NTP: Feb 26, 2018; delivered on Nov 21, 2018; issued
Motorcycle 125cc (Honda XRM)	2014-151	28	94,500.00	2,646,000.00	28	94,500.00	2,646,000.00	0.00	K Servico	Municipal Police Stations	NHQ BAC	CS: April 13, 2018, NTP: April 20, 2018; delivered on June 22, 2018; issued
MACHINERIES AND EQUIPMENT				1,344,665,800.00		1,231,861,885.00	112,803,915.00					
FIREARMS				737,311,800.00		644,456,000.00	92,855,800.00					
Striker Fired Cal. 9mm Pistol (Canik)	2016-146/2014-223	10,000	28,100.00	281,000,000.00	10,000	23,995.00	239,950,000.00	41,050,000.00	Nashe Enterprises	PNP Recruits	NHQ BAC	CS/NTP: Feb 15, 2018; Delivered: 1st tranche (2,000)- June 29, 2018; 2nd (4,000) & 3rd tranche (4,000) - Aug 18, 2018; issued
5.56mm Basic Assault Rifle (Emitan)	2017-472	4,933	92,500.00	456,311,800.00	4,933	82,000.00	404,506,000.00	51,805,800.00	Armcor Global Defense, Inc.	PMFs	NHQ BAC	CS/NTP: Feb 19, 2018; delivered on Aug 17, 2018; issued
COMMUNICATION EQUIPMENT				428,954,500.00		422,567,155.00	6,387,345.00					
Manpack (HF/SSB)	95-091	133	1,087,600.00	144,650,800.00	133	1,070,520.00	142,379,160.00	2,271,640.00	Triton Communications Corp.	PMFs	NHQ BAC	CS/NTP: Feb 14, 2018; delivered on June 28, 2018; issued
VHF Low Band Handheld Radio	2016-659	177	1,150,100.00	203,567,700.00	177	1,143,435.00	202,387,995.00	1,179,705.00	Triton Communications Corp.	PMFs	NHQ BAC	CS/NTP: Feb 15, 2018; delivered on June 28, 2018; issued
HF/SSB Base Radio	2002-124	160	504,600.00	80,736,000.00	160	486,250.00	77,800,000.00	2,936,000.00	Scan Marine Inc.	PMFs	NHQ BAC	CS/NTP: Feb 15, 2018; delivered on May 16, 2018; issued
ISO EQUIPMENT				178,399,500.00		164,838,730.00	13,560,770.00					
Enhanced Combat Helmet	2015-011	501	64,500.00	32,314,500.00	501	64,500.00	32,314,500.00	-	JV of Armcor & Ceradyne	PMFs & SWAT	NHQ BAC	CS/NTP: Sep 26, 2018; delivery date: March 25, 2019; New delivery date: June 23, 2019; date delivered: June 14, 2019; waiting for FTE result
Tactical Vest Level III-A w/ 2 Upgraded Plates Level IV	2013-658	2,255	43,000.00	96,965,000.00	2,255	40,330.00	90,944,150.00	6,020,850.00	Qualitek Inspection Supplies & Services & MKU Ltd.	PMFs	NHQ BAC	CS/NTP: May 25, 2018; Delivery date: Nov 21, 2018; New delivery date: Feb 19, 2019; date delivered: May 31, 2019; 101 days delayed as of May 31, 2019/ for payment/Resolution for Acceptance for Signature of HOPE
Undershirt Vest Level III-A	2013-658	2,456	20,000.00	49,120,000.00	2,456	16,930.00	41,580,080.00	7,539,920.00	Qualitek Inspection Supplies & Services & MKU Ltd.	Police Stations	NHQ BAC	CS/NTP: June 25, 2018; delivered on March 23, 2019/ For Replacement
				1,999,960,740.00		1,880,774,425.00	119,186,315.00					