

**CONSOLIDATED TIER 1 AND TIER 2, CEP 2019
(ITEMS FOR PROCUREMENT)**

November 11, 2019

PARTICULARS	NAPOLCOM RESOLUTION	QTY	UNIT PRICE	ABC	BID PRICE			SAVINGS	LOWEST CALCULATED BIDDER	END-USER	PROCURING UNIT	REMARKS
					QTY	UNIT PRICE	ABC					
TRANSPORTATION EQUIPMENT				1,454,082,000.00			1,361,916,000.00	91,265,580.00				
MOBILITY				1,454,082,000.00			1,361,916,000.00	91,265,580.00				
Brand New Utility Truck	2010-204/2007-065	34	3,900,000.00	132,600,000.00	34	3,895,000.00	132,430,000.00	170,000.00	Toyota Balintawak	PROs	NHQ BAC	For delivery on September 25, 2019; delivered on Sept. 24, 2019; Resolution for Acceptance for signature of HOPE
EOD/K9 Patrol Vehicle (orig: 24 units ABC 28,368,000.00)	2018-465	21	1,307,960.00	27,467,580.00	21	1,307,000.00	27,447,000.00	20,580.00	Toyota Quezon Ave	EOD/K9 Group	NHQ BAC	For delivery on September 15, 2019; New Delivery Date: Nov. 14, 2019
High Speed Tactical Watercraft	2017-279	22	13,500,000.00	297,000,000.00	22	12,000,000.00	264,000,000.00	33,000,000.00	JV Josefa & Dynamic Power & Marine Industrial Hardware, Inc	MG & SAF	NHQ BAC	For delivery on December 7, 2019
Pick-up (4x4) (Marked)	2016-652	95	1,700,000.00	161,500,000.00	95	1,695,000.00	161,025,000.00	475,000.00	Toyota Otis Inc.	PHQ/CPOs	NHQ BAC	For delivery on September 26, 2019; delivered on June 15, 2019; accepted on July 29, 2019; issued
Motorcycle 125cc	2014-151	581	94,000.00	54,614,000.00	581	94,000.00	54,614,000.00	0.00	Kservico Trade Inc.	PNP Wide	NHQ BAC	For delivery on October 5, 2019; Delivered on August 14, 2019; Resolution for acceptance of HOPE
Single Engine Turbine Helicopter (Air Bus H125)	2017-433/2005-237	3	260,000,000.00	780,000,000.00	3	240,800,000.00	722,400,000.00	57,600,000.00	Airbus Helicopters Southeast Asia PTE, Ltd.	Air Unit, SAF	NHQ BAC	For delivery on December 29, 2020
MACHINERIES & EQUIPMENT				3,861,307,915.00			3,089,210,107.90	710,497,807.10				
FIREARMS				1,159,073,900.00			748,522,580.00	348,951,320.00				
9mm, Striker Fired Pistol (Taurus) (Lot 2)	2016-167	10,001	26,400.00	264,026,400.00	10,001	17,777.00	177,787,777.00	86,238,623.00	Trust Trade	PNP Recruits	NHQ BAC	Contract Signing on June 3, 2019; 1st tranche (2001 units) for delivery on Oct 15, 2019, delivered on Aug 23, 2019, accepted on Sept 14, 2019; 2nd tranche (4000 units) for delivery on Oct 31, 2019, new delivery date Dec 14, 2019; 3rd tranche (4000 units) for delivery on Nov 30, 2019, new delivery date Jan 13, 2020
5.56mm, Basic Assault Rifle (Lot 2) (Gallil Ace)	2017-472/2016-146/2014-223	5,767	92,500.00	533,447,500.00	5,767	46,999.00	271,043,233.00	262,404,267.00	JV Espineli & Israel Weapons Industries (Iw)	PMFs	NHQ BAC	1st tranche (2880 units) for delivery on Dec 23, 2019, for PDI; 2nd tranche (2887 units) for delivery on Feb 6, 2020, for PDI
Cal. 50 Heavy Machine Gun (Lot 2)	2009-602	28	2,200,000.00	61,600,000.00						MG & SAF	NHQ BAC	2 Failed Biddings; Pre-Negotiated Proc on March 12, 2019; Cancelled Proc on March 19, 2019; For Bid Opening on Nov 19, 2019
7.62mm, Light Machine Gun	95-069	250	1,200,000.00	300,000,000.00	250	1,198,766.28	299,691,570.00	308,430.00	JV Espineli & Israel Weapons Industries (Iw)	MG	NHQ BAC	For delivery on December 23, 2019
COMMUNICATION EQUIPMENT				1,372,256,500.00			1,292,482,223.90	79,774,276.10				
HF/SSB Manpack Radio	95-091	200	1,100,000.00	220,000,000.00	200	1,098,888.00	219,777,600.00	222,400.00	Triton Communication Corp.	CES	NHQ BAC	Contract Signing on June 3, 2019; for delivery on October 1, 2019, new delivery date Dec 30, 2019
HF/SSB Base Radio	2002-124	400	510,000.00	204,000,000.00	400	509,995.00	203,998,000.00	2,000.00	Triton Communication Corp.	CES	NHQ BAC	Contract Signing on June 3, 2019; for delivery on October 1, 2019, new delivery date Dec 30, 2019
VHF Lowband Handheld Radio	2016-659/2011-191	397	1,041,000.00	413,277,000.00	397	1,039,888.00	412,835,536.00	441,464.00	Triton Communication Corp.	CES	NHQ BAC	Contract Signing on June 3, 2019; for delivery on October 1, 2019, new delivery date Dec 30, 2019; delivered on Oct 11, 2019; waiting for the result of FTE
Digital Handheld Radio	2016-815/2015-424	4,640	41,700.00	193,488,000.00	4,640	41,522.80	192,665,792.00	822,208.00	JV of Hytera & Microdata	PNP Wide	NHQ BAC	For delivery on October 16, 2019 (1st Tranche 2,320 & 2nd Tranche 2,320); delivered on Sept 21, 2019, waiting for the result of FTE
Digital Mobile Radio	2016-814/2015-426	2,553	52,400.00	133,777,200.00	2,553	43,010.30	109,805,295.90	23,971,904.10	JV of Hytera & Microdata	PNP Wide	NHQ BAC	For delivery on October 16, 2019, delivered on Sept 21, 2019 w/o antenna; delivery completed on Oct 11, 2019; ongoing FTE
IPPBX	2018-020/2016-581	1	179,116,300.00	179,116,300.00	1	125,000,000.00	125,000,000.00	54,116,300.00	Noah Process & Material Inc.	CES NHQ	NHQ BAC	Contract Signing on June 3, 2019; for delivery on Oct 1, 2019; new delivery date Nov 30, 2019

IPPBX	2018-020/2016-581	1	28,598,000.00	28,598,000.00	1	28,400,000.00	28,400,000.00	198,000.00	JV of Neo Tech Asia Distribution Inc & Com	NCRPO	NHQ BAC	For delivery on October 17, 2019; request delivery extension for approval of HOPE
INVESTIGATIVE EQUIPMENT				415,677,015.00			415,519,118.00	157,897.00				
Document Examination Machine	2017-464	3	12,825,000.00	38,475,000.00	3	12,775,000.00	38,325,000.00	150,000.00	JV of Precision Munitions & Projectiles	CL	NHQ BAC	Contract Signing on June 11, 2019; delivered on July 1, 2019;
Genetic DNA Analyzer	2016-040/2010-143	1	134,967,885.00	134,967,885.00	1	134,960,000.00	134,960,000.00	7,885.00	Medical Test System Inc	CL	NHQ BAC	Contract Signing on June 3, 2019; delivered on July 4, 2019
Gas Chromatograph Mass Spectrometer	2014-040	8	14,800,000.00	118,400,000.00	8	14,800,000.00	118,400,000.00	0.00	Noah Process & Material Inc.	CL	NHQ BAC	Contract Signing on June 3, 2019; for delivery on Aug 2, 2019, new delivery date: September 1, 2019, delivered on Aug 30, 2019 (inc delivery) new delivery date Oct 4, 2019 (LD 37 days as of Nov 7, 2019)
Field Investigator Crime Scene Kit	2017-018	1,067	37,730.00	40,257,910.00	1,067	37,730.00	40,257,910.00	0.00	Intl Diamond ETH	PNP Wide	NHQ BAC	Delivered on July 5, 201
Rapid Portable DNA Analyzer	2016-491	3	27,858,740.00	83,576,220.00	3	27,858,736.00	83,576,208.00	12.00	Noah Process & Material Inc.	CL	NHQ BAC	Contract Signing on June 3, 2019; delivered on July 25, 2019
ISO EQUIPMENT				860,660,500.00			579,058,176.00	281,604,324.00				
Tactical Vest Level III-A w/ 2 Upgraded Plates Level IV	2013-658	8,800	43,000.00	378,400,000.00	8,800	24,795.45	248,200,000.00	160,200,000.00	AA Pro Shield & Jiangxey Ankey	PNP Wide	NHQ BAC	For delivery on December 14, 2019 & Jan 28, 2020 (1st Tranche 4,400 & 2nd Tranche 4,400)
Undershirt Vest Level III-A	2013-658	7,743	25,000.00	193,575,000.00	7,743	16,800.00	130,082,400.00	63,492,600.00	JV of Qualitek & MKU)	PNP Wide	NHQ BAC	For delivery on December 11, 2019
Enhanced Combat Helmet	2015-011	3,978	71,000.00	282,438,000.00	3,978	56,442.00	224,526,276.00	57,911,724.00	JV of Panpisoo Tech Inc & Dae-Sung Tech Co, Ltd	PNP Wide	NHQ BAC	For delivery on March 1, 2020
Rotary Blade/Propelled Wing Unmanned Aerial Vehicle	2017-446	51	122,500.00	6,247,500.00	51	122,500.00	6,247,500.00	0.00	Xitrix	PROs	NHQ BAC	For delivery on Sept 16, 2019; delivered on Aug 30, 2019; Resolution for Acceptance (for sig of HOPE)
EOD EQUIPMENT				53,640,000.00			53,630,010.00	9,990.00				
EOD Robot	2016-653	3	17,880,000.00	53,640,000.00	3	17,876,670.00	53,630,010.00	9,990.00	JV of Intelliserve Trading Inc & ICOR Tech Inc.	EOD/K9 Group	NHQ BAC	Contract Signing on June 3, 2019, for delivery on Nov. 30, 2019.
TOTAL				5,315,389,915.00			4,451,126,107.90	801,763,387.10				